
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:40 AM
Run date

Time

Reviewer: Liu, Tai-Lin 01-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 002 Date: 19-Feb-2010 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 164

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

LIFT 4E
1-There was not too much activity in general. We observed there is only one shim plate at PP 128, the
shim plate was removed and a few bolts tightened the suspender bracket and no gap was observed at the
top and bottom plate. The shim was not used in any other place.
2- The ABF continued installing the rib splice plates of the face 4E to 5E connection. Two groups of two
people were working yesterday, however only one group was finishing this side. Another group of two
people were smoothening the location of the holes of the rib stiffener at the face 3E to 4E connection.
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